
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 

 
 
 
June 14, 2005 

 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802 -1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1   

 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 3, AND 4 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. APT5070467 (Capital Projects GPC70466B and GPC88910) - 
Whiteman Airport - Airpark Way Service Road, vicinity of Pacoima (3), Remedial 
Civil Constructors, Inc., in amount of $93,262.28. 
 
Project ID No. FCC0000396 - Dominger Drain and Pump Station, City of Carson 
(2), Colich Construction, L. P., in amount of $15,447.60. 
 
Project ID No. FCC0000789 - Mindora Drain, City of Torrance (4), Mladen 
Grbavac Construction, in amount of $16,000.00. 
 
Project ID No. FCC0000928 - Project No. 558, Unit 1, Line A, Construction of 
Drop Structure, and Drainage District Improvement No. 26, RC Box Storm Drain 
Repair, Cities of Vernon and Palos Verdes Estates (1 and 4), Southern California 
Underground Contractors, Inc., in amount of $7,634.00. 
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Project ID No. GMEDSP0003 - Agoura Road Yard Remediation, vicinity of 
Agoura Hills (3), Apex Environmental Recovery, Inc., in amount of $110,000.00. 
 
Project ID No. RDC0014536 - Painter Avenue at Mystic Street, et al., vicinity of 
Whittier (1), C. T. & F., Inc., in amount of $12,896.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification 
is a change in work which I ordered for Project ID No. FCC0000928.   
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. APT5070467, FCC0000396, 
FCC0000789, GMEDSP0003, and RDC0014536. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $7,634.00 to 
$110,000.00.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Detailed cost breakdowns fo r each of the changes and contract cost summaries are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Acting Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions  
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials, or negotiated under the provisions of 
the contract specifications.  The methods for arriving at the costs of the changes are 
included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\06-14-05LTR.doc 
 
Enc. 6 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. APT5070467 (CAPITAL PROJECTS GPC70466B and GPC88910), 
WHITEMAN AIRPORT - AIRPARK WAY SERVICE ROAD (in the vicinity of Pacoima), 
Supervisorial District 3, Contractor:  Remedial Civil Constructors, Inc. 
 
Project Description: 
 
Construction of an access road including earthwork, asphalt concrete pavement on 
base material, curb, gutter, sidewalk, a steel water main, 30- and 42-inch reinforced 
concrete pipe storm drains, catch basins, connector pipes, curb drains, and a street 
lighting system. 
 
Changes in Work: 
 
(1) Security Fencing $30,510.00 
(2) Install Underground Telephone Conduit 23,320.00 
(3) Pave Parkway and Slope Area 12,000.00  
(4) Excavate and Remove Dump Site  7,769.47 
(5) Remove Mud Slide 7,500.00 
(6) Install Sanitary Sewer Terminal Cleanout Structure 5,662.81 
(7) Pave Along Longitudinal Gutter 4,500.00 
(8) Relocate Pull Box   2,000.00 
 
 Total $93,262.28 
 
Description of Changes: 
 
(1) It is necessary to remove and replace an additional 755 feet of deteriorated 
security fencing than what was called for on the project plans.  In addition, barbed wire 
will be installed along the length of the new fencing. 
 
(2) Your Board previously approved a change in work to compensate the contractor 
for costs incurred to install underground conduits for future telephone lines within the 
trenches for the street lighting conduit to avoid future construction impacts.  Higher 
material costs and additional man hours caused the cost of this work to exceed the 
original estimate by the amount shown. 
 
(3) It is necessary to pave the unimproved parkway and slope on the west side of the 
roadway between stations 16+80 and 25+75 of the project plans.  This will mitigate the 
erosion of soil onto the existing airport tarmac.  This work was not included in the 
original contract.  
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(4) Your Board previously approved a change in work to compensate the contractor 
for costs incurred to remove trash and debris discovered when a sink hole developed 
due to heavy rains.  The limits of the unsuitable material were determined to be greater 
than originally estimated.  The cost of this work will exceed the estimate in the amount 
shown. 
 
(5) It is necessary to compensate the contractor for removal of slide material from the 
proposed roadway deposited during the heavy winter rains.      
 
(6) It is necessary to install a terminal cleanout structure at the end of the sanitary 
sewerline which was recently constructed.  This work was not included in the original 
contract. 
 
(7) It is necessary to pave along side the longitudinal gutter from Station 39+89 to 
36+30 to join with the existing asphalt pavement.  This work was not shown on the 
plans. 
 
(8) It is necessary to compensate the contractor for delay time and for relocation of an 
existing electrical pull box that interferes with the construction.  This work was not 
included in the original contract.   
 
The cost for Item 1 will be based partly on contract unit prices and partly on time and 
materials as provided in Subsection 3-3 of the contract specification.  The costs for 
Items 2 through 6 will be based on time and materials as provided in Subsection 3-3 of 
the contract specifications.    
 
Necessary funds for these changes will be funded from the Aviation Capital Projects 
Fund.  
 
Twenty-one additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $1,020,799.00 
Changes in work previously approved 
   by the Board  106,449.33 
Changes in work to be authorized      93,262.28 
 
Revised contract amount $1,220,510.61 

 
TKB:tn 
O:\Projects\Aviation\WhitemanAirport (APT5070467)\Board\CIW3.doc 
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CHANGE IN WORK (AUTHORIZE) 
June 14, 2005   
  
 
 
PROJECT ID NO. FCC0000396, DOMINGER DRAIN AND PUMP STATION  
(City of Carson), Supervisorial District 2, Contractor:  Colich Construction, L. P. 
  
Project Description: 
 
Construction of reinforced pipe storm drain system, a pump station, and outlet works to 
an existing flood control channel.  
 
Changes in Work: 
 
(1) Install Explosion-Proof Electrical Conduits, $  9,675.87 
 Emergency Lights, and an Additional Pull Section    
(2) Credit for Edison Conduits and Pull Box  (5,528.27) 
(3) Construct Cold Joint at Parapet Wall     11,300.00 
 
 Total $15,447.60 
    
Description of Changes: 
    
(1) It will be necessary to install PVC coated, explosion-proof conduits in the wet well 
for the sump pump, an uninterrupted power system, emergency lights in the engine 
room, and a pull section to the service switchboard to properly feed the Motor Control 
Center.  These items of work are not shown on the plans.    
 
(2) To meet the intent of the design, it will be necessary to delete approximately 180 
linear feet of electrical conduits and a pull box.  The deletion of these items resulted in a 
credit to the contract in the amount shown.      
 
(3) Your Board previously approved a change in work to insert a cold joint in the east 
and west walls of the pump station structure.  The cost of this work will exceed the 
original estimate by the amount shown.    
 
The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the 
contract specifications.  The cost for Item 3 will be based on time and materials as 
provided in Subsection 3 -3 of the contract specifications.        
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $5,458,770.00 
 Changes in work previously approved  
    by the Board  127,132.05 
 Changes in work to be authorized      15,447.60 
 
 Revised contract amount $5,601,349.65 
 
SMA:tn 
O:\Projects\Programs - Flood\DomingerReliefDrn (FCC0000396)\Board\CIW#3.doc  
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CHANGE IN WORK (AUTHORIZE) 
June 14, 2005 
 
 
 
PROJECT ID NO. FCC0000789, MINDORA DRAIN (City of Torrance),  
Supervisorial District 4, Contractor:  Mladen Grbavac Construction  
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain, drainage structure, and other 
appurtenant work. 
 
Change in Work: 

 
Additional Costs Due to Groundwater  $16,000.00 
 
Description of Change: 
 
The contractor encountered groundwater on Kathryn Avenue while excavating for the 
mainline.  It will be necessary to extend the limits of the excavation, remove and 
properly dispose of the saturated material, and restore the road pavement.  Since the 
plans do not indicate the existence of groundwater, the contractor is entitled to 
reimbursement for the additional costs.  The costs for this work were negotiated as 
provided in Subsection 3-2 of the contract specifications.  Sufficient funds for this work 
are available to the Flood Control District for the Fiscal Year 2004-05. 
 
No additional working days will be required because of this change.   
 
Revised Contract Amount: 
  
 Original contract amount $1,285,995.00 
 Changes in work previously approved   
    by the Board  68,200.00  
 Change in work to be authorized         16,000.00 

  
 Revised contract amount $1,370,195.00 
 
SMA:tn 
O:\Projects\Programs - Flood\MindoraDrain (FCC0000789)\Board\CIW#2.doc 
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CHANGE IN WORK (RATIFY) 
June 14, 2005 
 
 
 
PROJECT ID NO. FCC0000928, PROJECT NO. 558, UNIT 1, LINE A, 
CONSTRUCTION OF DROP STRUCTURE, AND DRAINAGE DISTRICT 
IMPROVEMENT NO. 26, RC BOX STORM DRAIN REPAIR, (Cities of Vernon and 
Palos Verdes Estates), Supervisorial Districts 1 and 4, 
Contractor:  Southern California Underground Contractors, Inc. 
 
Project Description: 
 
Construction of a reinforced concrete drop structure and retaining walls, removal and 
replacement of grouted riprap, construction of a steel picket fence, repair of a reinforced 
concrete box storm drain, and other appurtenant work. 
 
Change in Work: 
 
Install Filter Fabric    $7,634.00 
 
Description of Change: 
 
It was necessary to install filter fabric underneath the concreted riprap to provide 
erosion control.  The cost for this work was negotiated as provided in Subsection 3-2 of 
the contract specifications. 

 
No additional working days were required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $416,360.00 
Changes in work previously approved  

    by the Board  101,170.00 
Change in work to be ratified        7,634.00 
 
Revised contract amount $525,164.00 

 
SMA:tn 
O:\Projects\Programs - Flood\ProjNo558Unit1LineA (FCC0000928)\Board\CIW#2.doc 

 
 
 
 
 
 
 

-4- 
 



CHANGE IN WORK (AUTHORIZE) 
June 14, 2005 
 
 
 
PROJECT ID NO. GMEDSP0003, AGOURA ROAD YARD REMEDIATION  
(in the vicinity of Agoura Hills), Supervisorial District 3,  
Contractor:  Apex Environmental Recovery, Inc. 
 
Project Description: 
 
Excavation, transportation, and proper disposal of petroleum hydrocarbon contaminated 
soil; construction of compacted backfill material, base material, and asphalt concrete 
pavement; and other appurtenant work. 
 
Changes in Work: 
 
(1) Dewatering $  15,000.00 
(2) Remobilization 20,000.00 
(3) Import Backfill   75,000.00 
 
 Total $110,000.00 
 
Description of Changes:  

(1) During construction, an unanticipated heavy rain caused a large quantity of water 
accumulated in the excavated pit.  It will be necessary to have the contractor pump out 
this water. 
 
(2) Due to excessive rain, it was not possible to continue construction operations at 
the job site.  The contractor was directed to demobilize until the rain abated. The 
contractor will have to be compensated for remobilization costs. 
 
(3) The proposed backfill material required by the contract specifications is not 
suitable for compaction.  It will be necessary to import soil containing properties that will 
achieve the required compaction. 
 
The cost of Item 1 will be based on contract unit prices.  The costs for Items 2 and 3 will 
be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.     
 
Seven additional working days will be required because of these changes.   
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Revised Contract Amount: 
 
Original contract amount $710,897.73 
Changes in work to be authorized 110,000.00 

 
Revised contract amount $820,897.73 

 
SK:tn 
O:\Projects\Programs - Special\Agoura Road Yard Remediation(GMEDSP0003)\Board\CIW1.doc 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-5B- 



CHANGE IN WORK (AUTHORIZE)                                             
June 14, 2005 
 
 
 
PROJECT ID NO. RDC0014536, PAINTER AVENUE AT MYSTIC STREET, ET AL. 
(in the vicinity of Whittier), Supervisorial District 1, Contractor:  C. T. & F., Inc. 
 
Project Description: 
 
Modification and installation of traffic signals; striping and pavement marking; and 
construction of curb ramps, sidewalk, and curb and gutter. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  1,496.00 
(2) Exploratory Excavations  11,400.00 
 
 Total $12,896.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) It will be necessary to have the contractor perform exploratory excavations to 
confirm the location of existing utilities. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 is 
stipulated in the contract specifications. 
 
No additional working days will be required because of these changes.  
 
Revised Contract Amount: 

 
 Original contract amount $286,275.18 
 Changes in work to be authorized     12,896.00 
 

Revised contract amount $299,171.18 
 
EK:tn 
O:\Projects\Programs - Road\Traffic \PainterAve@MysticSt(RDC0014536)\Board\CIW.doc . 
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